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Foreword
By HRH Prince Mired Raad Z. Al-Hussein
Chairman of the National Committee for Demining and Rehabilitation (NCDR)

The Hashemite Kingdom of Jordan declared itself free of minefields on April 24, 2012. Fifteen
years after joining the Anti-Personnel Mine Ban Convention (APMBC), 279,000 landmines
were removed from 500 minefields, clearing vast tracts of land totaling approximately 60
million square meters in various parts of the kingdom.The destruction of all stockpiles, totaling
to 92,342 antipersonnel mines, was completed much earlier, in April 2003. With this being
said, Jordan’s success story will not be totally complete until the verification of certain areas
can be conducted on the Northern border and in the Jordan Valley. In addition, it is incumbent
upon NCDR to complete the assessment and clearance of all remaining explosive remnants
of war on Jordanian territory. In the coming five years, NCDR will also continue to educate
at-risk communities, as well as support victim assistance efforts within the broader disability
policy framework.

This road map for the years 2015 – 2020 will bring full closure to Jordan’s demining efforts,
tackle the ERW problem, as well as provide mine risk education and victim assistance programs
to those in need. This plan also allows for the creation of a transitional platform positioning
NCDR to become a leading regional training and research institution on mine action in the
Arab world.
Looking back, no words can express my gratitude towards our national and international
demining operators, mainly the Royal Engineers Corps and the Norwegian People’s Aid for
their tremendous efforts in addressing Jordan’s mine problem. I also would like to especially
thank my dear friend and colleague, the Director General of the NCDR, Rte. Brig. General
Mohammed Breikat who has steered NCDR’s course successfully and tirelessly with great
dedication and humility for the past ten years. I must also recognize all NCDR board members
and staff, past and present, who contributed and are contributing magnificently to the task at
hand. A million thanks to you all!!
Lastly, I convey unparalleled gratitude and thanks to our donor countries and partner
organizations, both local and international, that have ‘locked arms’ with us along the way,
for their kind assistance, trust and support. May the future bring us further success in our
endeavors to ‘safeguard life & promote development.’
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Jordan’s commitment to a mine-free world has remained consistent over the years. In
November 2007, Jordan hosted and presided over the Eighth Meeting of States Parties to
the APMBC, and since then, I have had the great honor of serving as the Special Envoy of the
APMBC for Universalization. In the future, NCDR will build on its expertise to promote the
Convention both regionally and internationally. It will continue to provide research, technical
assistance, and field based capacity building programs in all aspects pertaining to explosive
remnants of war clearance, within the MENA region and beyond.

Background and Objectives

This plan addresses the remaining verification challenges, deals with explosive remnants of
war problem, mine risk education programming, and integrating support for survivors within
national policies and plans.
NCDR will transform from a ‘national’ institution focusing largely on its own mine clearance to
one that will concentrate on assisting other war-affected countries to overcome the challenges
associated with the work of mine action and Explosive Remnants of War (ERW) removal.
Crucially, the role and contributions of the Government of Jordan in the implementation of the
NMAP is expected to remain steady. Continued high-level support from the Prime Ministry,
Ministry of Finance, Ministry of Planning and International Cooperation, the Jordanian Armed
Forces and the Higher Council for the Affairs of Persons with Disabilities is to continue
throughout the five-year period described in the new plan.
NCDR has built extensive expertise in areas of capacity building by delivering three highly
successful international senior managers mine action and ERW training courses in late 2009,
2010 and 2011. Additionally, NCDR has held three regional training workshops in Arabic in the
years 2011, 2012 and 2013.The intention now is to continue to build upon the achievements
of the past, expand the partnerships already built, and intensify NCDR’s training programs
regionally.
In order for NCDR to transition itself into a high level research and training mine action body,
it will have to promote its expertise and achievements regionally. Cooperation with Arab
governments and regional entities such as the Arab League and the GCC will be of great
benefit. NCDR will build its database of experts as well as create venues for capacity building
to ensure it acquires needed human resources for its research and training programs.
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This third national mine action plan (NMAP) builds on the successes made during the past
decade. Hence the projects proposed in this document outline Jordan’s remaining challenges
and its strategy in overcoming them.

Vision Statement
Provide leadership and comprehensive technical guidance on eradicating landmines and
explosive remnants of war and their negative socio-economic impacts in Jordan and beyond.
And to continue to support survivors via a broad disability framework.

Strategic Goals
Five core goals have been determined:
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1.

To complete the ‘Sampling and Verification Project’ by December 2017.

2.

To complete ERW clearance operations throughout the kingdom by December 2017.

3.

For NCDR to be recognized as a world-class training and research mine action
organization that provides its services in country and beyond by December 2020.

4.

To afford all survivors of landmines and explosive remnants of war their rights and to
integrate all forms of assistance via national structures by December 2020.

5.

To coordinate and provide mine/ERW risk education training to all communities living in
danger, including Syrian refugees, by December 2020.

Sampling and Verification
A) North Border Verification Project
Implementation: NCDR

Objective
The remaining 3.7 million square meters verified within 12 months.

Background
A belt of 93 minefields covering 104km was cleared by April 2012. In the past 5 years, Jordan
has verified and released an area of 6.8 million square meters with a remaining 3.7 million
square meters still requiring verification and inspection by quality control teams. Due to the
Syrian crisis, all verification operations were halted in February 2013. NCDR plans to resume
the verification project when the security situation permits.
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Strategic Goal 1:

Activities

Inputs

1.

Review and study 18 suspended reports.

2.

Verify 18 incomplete tasks out of 52 by one or more verification methods
(manual, mechanical, and MDD).

3.

Quality Control teams will inspect these tasks after the verification
process is completed.

4.

Finalize 18 completion reports.

NCDR: 8 QA/QC officers
Demining Organization: 3 Manual Teams, 1 Mechanical Teams.

NATIONAL MINE ACTION PLAN
STRATEGIC GOAL 1: SAMPLING AND VERIFICATION

12

Outputs

3.7 million square meters verified and inspected by quality control teams and
the destruction of all mines and UXOs (if discovered) by the REC.

Duration

12 months

Budget

$1 million

B) Jordan Valley Sampling and Verification Project
Implementation: NCDR

Objective
5.4 million square meters sampled and verified and released according to national standards
within 36 months.

Background
In 2007 NCDR reviewed REC clearance reports and conducted community impact surveys
to assess risks posed to the local populations in the Jordan Valley. Despite completing clearance
operations in the valley, NCDR discerned that local communities were still at risk due to the
fact that past demining efforts, which began in 1993, did not adhere to international standards
(as they were yet to be created). Military operational procedures were carried out to the
best of REC’s ability however no quality management measures were conducted, as they too
had not yet been formulated. Hence, in 2007 NCDR determined that a total area of 15.6
million square meters needed to be sampled and verified. By the end of 2013, NCDR verified
and released 10.18 million square meters by using all its assets (manual, mechanical, and MDD
teams). 2,460 dangerous items were found and destroyed (971 AP mines, 117 AT mines, 1372
UXOs and mine detonators). The remaining area requiring verification is 5.4 million square
meters.

Activities

Inputs

1.

Verify 5.4 million square meters by manual and mechanical teams.

2.

Sample these areas by an average of 25%.

3.

Maintain the database, including figures, maps, and polygons.

NCDR: Project manager, 6 team leaders, QA officer, GIS officer, data entry
officer.
Demining Organization: 6 manual teams, 1 mechanical team.
5.4 million square meters verified by manual and mechanical teams and
released according to national technical standards, and guidelines.

Outcomes

5.4 million square meters of highly fertile land verified and released for
agricultural use, reducing threats to local populations, contributing to the
government national poverty reduction strategy, and demilitarizing border
areas contributing to peace building efforts.

Duration

36 months

Budget

$ 2 million
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Strategic Goal 2:

ERW Survey and Clearance
A) ERW Assessment Survey

			
Implementation: NCDR and REC

Objective
ERW information gathered and verified in suspected sites with information on location,
disposal prioritization, and socioeconomic impact, in addition to disposal of all surface UXOs
found within 12 months.

Background
From 2009 – 2011, NCDR conducted an ERW non-technical survey and surface survey to
identify the scope and the magnitude of the ERW problem in Jordan. It was determined that
the presence of ERW in Jordan was primarily due to the military conflicts of the past, but also
as a result of military firing ranges not having been properly cleared earlier, and due to the
inadvertent importation of UXOs by scrap metal dealers. The survey identified hazardous
areas, spot tasks and sites and 5000 UXOs and AXOs were discovered and destroyed during
the operational phase. NCDR still needs however, to survey suspected contaminated areas in

Wadi Araba and the Southern areas that have not yet been surveyed.

1.

Coordinate with operators to dispose surface UXOs.

2.

Develop technical reports, sketches and maps.

3.

Deploy two survey teams (2 researchers and 1 EOD expert) for each
team.

4.

Identify types of threats.

5.

Provide technical clearance recommendations for non-surface UXOs.

Inputs

4 researchers, 2 EOD officers, 1GIS expert, 2 vehicles.

Outputs

Identified UXO threats in Wadi Araba and the Southern areas. Develop
sketches, polygons and reports with recommended disposal plans. And to
dispose of all surface items discovered.

Outcomes

Wadi Araba and the Southern areas will be UXO.

Duration

12 months

Budget

$500,000

B) ERW Removal
Implementation: NCDR and REC

Objective
Battle area and bunker clearance, in addition to MDD verification conducted in 146 suspected
hazardous areas within 36 months.

Background
An ERW non-technical survey and surface survey was completed in 2011 that resulted
in the destruction of approximately 5000 UXOs and AXOs. Despite the success of this
project, subsurface ammunitions and abandoned ammunition bunkers still pose a threat to
communities, and hinder the release of contaminated areas for socioeconomic development
programs. The survey revealed the presence of 146 suspected hazard areas, 72 storage
ammunition bunkers and 14 battle areas clearance which still remain to be cleared.
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Activities

Activities

Inputs

1.

Operational planning will be conducted in order to determine suitable
intervention methodologies and operational flow.

2.

Battle area clearance will be conducted in 14 locations.

3.

Legislative measures will be taken to regulate and oversee the importation
of scrap metal and old military firing ranges will be surveyed and cleared.

4.

Bunker clearance: 72 identified bunkers will be cleared, including several
booby trapped bunkers in Jerash and Ajloun.

5.

Mobile EOD quick response teams will be created by NCDR and REC to
provide quick response to immediate callouts all over Jordan. The teams
will also support the surveys conducted, bunker clearance and battle area
clearance. The teams will utilize international mine action standards and
special health, safety and environmental standards.

6.

MDD verification in areas such as Dibeen will be conducted.

Battle Area Clearance: 1 level III EOD officer, 1 level II EOD officer, REC EOD
officer, 1 medic, 2 vehicles.
Ammunition bunkers: 4 EOD officers, 2 heavy machinery driver, 1 JCB digger;
detection deep search (Foster Ferex), 2 vehicles.
EOD response teams: Military EOD officer, 2 level III EOD (NCDR) officer,
EOD shielded vehicle, 2 mine detectors, 1 deep search detector, training
workshop on international EOD methods for 3 EOD officers.
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MDD verification: 2 MDD teams (4 dogs), 4 dog handlers.
Outputs

Hazardous areas cleared of ERW per international standards, in addition to
the identification of other non-surveyed areas.

Outcomes

Cleared areas released to communities for development programs.

Duration

36 months

Budget

$4.5 million

National Risk Education
Implementation: NCDR

Objective
Syrian refugees and ERW affected communities educated on safe behavior when living in
proximity to landmines, ERW, and other explosive devices by 2020.

Background
Even though the threat of mines and ERW has decreased because of mine clearance and the
continuous progress made on ERW eradication, NCDR estimates there are still over 400,000
people exposed to potential harm. Based on NCDR survey data, much of this risk stems from
ERW and AXOs which still remain.
Since the beginning of the program, it is estimated that over 900,000 people have been
subjected to RE messages. Moreover, NCDR has developed a set of national standards and
procedures, trained a team of MRE outreach officers and produced manuals and materials
to reflect global best practices. In spreading the message, the RE program collaborates key
government ministries and departments such as the Police, Civil Defense, and the Ministry of
Education. Other local partners also include the REC and the Life Line for Consultancy and
Rehabilitation (LLCR). Recently, NCDR has focused its attention on engaging with the scrap
metal industry by holding meetings to help spread the message on the dangers of dealing
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Strategic Goal 3:

with ERW and AXOs.
The Syrian refugees dilemma is one that cannot be ignored. Syria’s internal conflict has resulted
in high levels of ERW contamination. Based on the nature of similar conflicts, displaced peoples
and refugees returning home will certainly be at risk from ERW. Within its peace-building
mission, NCDR with the support of partners and the international community will strive to
lessen the impact of the Syrian crisis on vulnerable groups by providing landmine/ERW risk
education.This will ensure that Syrian refugees living in Jordan, or returning to Syria, have been
educated and been made aware of the dangers of UXOs.

Activities
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1.

Identify at-risk communities and target groups to receive RE training.

2.

Structure and perform RE needs assessment for ERW impacted
communities and Syrian refugees.

3.

Enhance and modify RE capacities to work with refugees.

4.

Conduct 5-day basic MRE training program for selected Syrian adolescents
and members of ERW impacted communities to serve as in country
ERW/Mine Risk Education service providers.

5.

Implement RE campaigns.

6.

Target scrap metal dealers for RE.

7.

Update training materials to meet the needs of refugees and ERW
impacted communities.

8.

Conduct training QA and QC.

9.

Monitor and evaluate RE programs and its impact on behavioral change.

Inputs

20 staff members, training workshop for 8 new staff members, RE materials
(such as hats, posters, bags, etc.), office running costs.

Outputs

80,000 individuals receive direct training and 60,000 individuals receive indirect
information through exhibitions, printed materials and media broadcasts
annually.
45 Syrian adolescents receive basic RE training

Outcomes

Changes in risk behavior are difficult to measure, however, NCDR is confident
that through targeted awareness campaigns mine/ERW incidents will continue
to decline. Syrian capacities in MRE will also be enhanced.

Duration

2015-2020

Budget

$200,000 annually

Survivor and Victim Assistance
Implementation: NCDR, implementing partners and HCD

Objective
Coordinated sustainable victim assistance programs, including physical rehabilitation,
psychosocial services and socioeconomic reintegration.

Background
The number of victims of mines or ERWs since 1948 according to NCDR records are
the following: 122 deceased and 799 survivors. Survivors cope with the limb loss, posttraumatic stress, economic hardship, and social exclusion. Based on this relatively high number
of survivors, Jordan was designated by State Parties as a country with a significant number of
landmine survivors. Survivor and Victim Assistance in Jordan continues to be the least funded
program of mine action. NCDR however, has a keen interest in increasing the profile of victim
assistance in Jordan.

During the (2005-2013) period some progress on VA was achieved. First and foremost, the
National Amputee Center was established and became fully operational in September 2006.
NCDR worked diligently to gather information and improve its national database on Mine/
ERW casualties. And in April 2013, a new prosthetic/orthotic centre was officially opened in
Irbid.
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Strategic Goal 4:

As for the CRPD, Jordan was one of the first countries to sign and ratified it in March 2008.
In 2009, Jordan reviewed its National Disability Strategy, which extends to 2015.The Jordanian
disability sector is governed by the ‘Law on the Rights of Persons with Disabilities’ (31/2007),
which draws its inspiration partly from the UN Convention on the Rights of Persons with
Disabilities. The law assigned the ‘Higher Council for the Affairs of Persons with Disabilities’ as
the government coordination focal point. Other VA actors include: the Ministry of Health, the
Ministry of Social Development, the National Amputee Center, the Royal Medical Services,
Al-Bashir Hospital, Al-Hussein Society for the Habilitation/Rehabilitation of the Physically
Challenged, Life Line for Consultancy and Rehabilitation and the Hashemite Commission
for Disabled Soldiers. In order to mainstream issues related to landmine survivors within the
broader national strategy, a steering committee on survivor and victim assistance under the
umbrella of the HCD was established in 2009.

Within the broader disability framework, Jordanian survivors still face many challenges which
include: full access to medical insurance, quality rehabilitation care and services in a timely and
sustainable manner, psychosocial support in public hospitals, community-based rehabilitation
programs, and continued support for economic reintegration. Additionally, survivors also still
need continued rights-based awareness programs. The focus of NCDR work in the coming
five years will be on developing the institutional capacity of its staff and other delivery partners
to respond to survivors’ needs in coordination with the HCD.

NATIONAL MINE ACTION PLAN
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Activities

1.

Coordination
• Translate, contextualize, publish and disseminate national survivor
and victim assistance standards based on international guidelines.
• In collaboration with HCD, coordinate the roles and responsibilities of all government and civil society survivor assistance stakeholders.
• Create a ‘National Landmine Survivor Committee’ composed of
landmine survivors to advocate for their rights through conducting
national rights based awareness sessions for landmine survivors
in the kingdom.
• Create a national SVA fund to support appropriate policies and
interventions aimed at improving overall public health, economic
reintegration and psychosocial services systems and frameworks.

2.

Physical Rehabilitation
• Create national prosthetic and orthotic standards in preparation
for the implementation of a full quality assurance program.
• Increase national capacity to produce prosthetic and orthotic
devices in Jordan.

• Introduce new services on upper limbs and spinal prosthetic/
orthotics.
3.

Economic Reintegration
• Improve the economic status of survivors through education,
economic development of the community infrastructure and the
creation of employment opportunities.
• Enrich programs for social and economic reintegration by increasing the number of income generating projects for landmine/
ERW victims through microcredit loans.

Inputs

•

NCDR: VA project staff

•

Implementing partners: Project staff

•

Partnerships with microcredit/vocational training institutions and
HCD.

•

Training logistics.
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• Train prosthetic technicians on the production of training materials.

Outputs
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•

National survivor and victim assistance standards.

•

National Standards on prosthetics and orthotics and guidelines.

•

National SVA trust fund.

•

QA program including increased capacity of prosthetic and orthotic
technicians.

•

Greater number of survivors receiving microcredit loans, employment
and/or vocational training.

•

Landmine Survivor Committee to advocate for the rights of land-mine
survivors

•

Rights-based awareness sessions for survivors

Outcomes

Quality of life of all ERW survivors improved through the provision of a
comprehensive SVA program based on the national disability strategy.

Duration

5 years

Budget

$200,000 annually

International & Regional Technical
Assistance Services
A) ERW Regional Capacity Building Workshops
Implementation: NCDR

Objective
To establish NCDR as a world class field based training, capacity building and consultancy
regional organization with a focus on explosive remnants of war management, planning and
operations for the MENA region.

Background
Since 2010, NCDR has built extensive expertise in providing capacity building on ERW. NCDR
has organized programs/courses in senior management training, socioeconomic impact
operational survey training for the MENA region, regional operational quality management
training, regional train the trainers workshop, capacity building training for Syrian refugees on
risk education, and demining management and finance. In total over 300 persons working on
ERW were trained.
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Strategic Goal 5:

Activities

Inputs

Risk Education: Organize 2-week regional workshops on risk education in
Arabic to prepare MRE teams.

2.

Quality Management: Organize 2-week regional workshops on operation
quality management to provide field based training on the theory and
methods of operational quality management used for independently
evaluating EWR clearance.

3.

Socioeconomic Impact and Operational Survey: Organize 2-week regional
workshops to provide knowledge and training on socioeconomic impact
surveys and technical assessments for ERW action.

4.

Train the Trainers: Organize 2-week train the trainers workshop to
enhance training skills for emerging trainers in the field of ERW.

•

NCDR project staff.

•

Trainers and consultants.

•

Logistics, including travel and accommodation.

•

Course syllabus development and publication.

•

M&E.

Outputs

100 senior and junior staff working on explosive remnant of war management,
planning and operations in the MENA region trained annually.

Outcomes

The management and governance of ERW programs in MENA mine affected
countries will improve substantially, resulting in the utilization of national and
donor resources more effectively.

Duration

5 years

Budget

$300,000 annually
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1.

B) Regional Cooperation Advisory Board
Implementation: NCDR

Objective
NCDR recognized as a regional focal point for ERW coordination and cooperation in the
MENA region.

Background
Jordan is keen to provide sustainable technical support on ERW to its neighboring countries.

Since 2010, NCDR has built extensive expertise in mine action and is positioning itself to
promote regional cooperation and coordination that will meet the security needs of citizens
in the region. This need has become even more urgent with the recent conflicts emerging in
many of the Arab countries. NCDR would address this need by serving as a mobilizing agency
to stimulate regional dialogue and consolidate regional expertise in the MENA region. This
would create regional ownership over the ERW issue and will help regional funding agencies
to contribute.

Inputs

Outputs

1.

Annual Conference: An annual conference will be held on ERW with a
regional focus on urgent and emerging needs in cooperation with the
Arab League and/or the GCC.

2.

ERW Journal: Research and developments on ERW in the region will be
published on a regular basis in Arabic.

3.

ERW website: News, research, resources and training materials will be
widely published via the ERW website.

4.

Regular seminars: Regular seminars on ERW emerging issues will be
organized across the region in cooperation with Arab governments.

•

NCDR project staff.

•

Regional experts.

•

Logistics, including travel and accommodation.

•

Journal development and publication.

•

Website development and maintenance.

•

Annual conference on ERW.

•

ERW Journal and website.

•

Regional seminars in Arab countries.

Outcomes

Sustainable ERW programming in the Arab region with increased regional
ownership and contributions. Arab governments have increased capacity to
respond to urgent ERW needs in their countries, with increased collaboration
and coordination. Information, research and resources are more accessible
through the developing an ERW Journal and website.

Duration

5 years

Budget

$500,000 annually
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Activities

Annex A: Review of the 2005-2013 National Mine Action Plan
Table 1: Mine Clearance Outputs 2005 - 2013
Object

Total

Anti- Personnel Mines
Anti-Vehicle Mines
Cleared Land
Released Land

196,140
82,860
33.3 Km2
14.8 Km2

Funding 2005-2013
Financial support for all activities during the first and second NMAP totaled $75 million –
with the Government contributing approximately $35 million and the international donor
community over $40 million. The government’s contribution for demining to the NCDR, REC
and Royal Medical Service has remained relatively consistent averaging an approximate value
of $3.5 million annually over the past 10 years.

Table II: International Funding for Mine Action 2005 - 2013
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Donor

US $

From - to

Task

Norway

11,536,869

2006-2012

CD, Clearance, MBC

US Department of State

7,135,052

2007-2013

Clearance, RE, SVA

European Commission

6,820,000

2008-2010

Clearance, MBC

Australia

3,609,625

2007-2011

Clearance, MBC

Canada

2,725,330

2005-2012

Clearance, SVA, SVA

Germany

2,650,611

2005-2012

Clearance, MBC

NATO/NAMSA

1,400,932

2008-2011

ERW, RE

United Kingdom

817,847

2006-2008

CD, Clearance, MBC

Japan

701,266

2006, 2007 & 2011

Clearance

Belgium

495,630

2009 and 2011

Clearance, MBC

Arab Dev Fund

405,000

2006-2009

SVA

Polus Center - USA

389,538

2011-2012

SVA

UNDP

212,000

2004-2005

CB, Clearance

Sweden

200,000

2007-2008

Clearance, MBC

Ireland

117,200

2006, 2007 & 2010

CD, RE

Monaco

80,000

2008-2009

Clearance

Netherlands

75,801

2007-2008

MBC

HandiCap International

53,993

2012

RE

Denmark

52,748

2008

MBC

Switzerland

50,000

2007-2008

Clearance

South Korea

48,691

2006 and 2011

Clearance, SVA

UNICEF

35,000

2008

RE

Finland

28,000

2006

MBC

Islamic Development Bank

23,997

2008

SVA

Austria

22,687

2008

MBC

France

13,712

2008

SVA

Total

39,701,534

In-Kind Support
The following in-kind support has been afforded to Jordan:
Country

Sector

Pillar

Belgium
Canada
China
Czech Republic
South Korea
Spain
Switzerland
Croatia

EOD training
Training and Equipment
Training and Equipment
Bozena 5 Mini flails
Accessible Bus
Training and Equipment
EOD supplies
EOD training

Clearance
SVA
Clearance
Clearance
SVA
Clearance
Clearance
Clearance

Major Partners
The fulfillment of the NMAP’s goals requires that support provided to Jordan reach its
intended targets. NCDR has been able to develop strong international knowledge networks
and local partnerships which have increased its capacity to competently manage the various
components of the mine action sector.

Core Partners
Pillar

Geneva International Centre for Humanitarian Demining
Government of Jordan
Hashemite Commission for Disabled Soldiers
Higher Council for the Affairs of Persons with Disabilities
International Committee of the Red Cross
James Madison University
Jordan Red Crescent Society
Life Line for Consultancy and Rehabilitation
Mines Advisory Group
Montmorency College (Canada)
Norwegian People’s Aid
Royal Engineering Corps
UNICEF
United Nations Development Programme

CD, MBC, RE
SVA, Clearance
Financial, In-kind
SVA
SVA
CD, RE
RE
RE
Clearance
SVA
Clearance
Clearance
RE
CD
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Core Partners

“The achievement that we are here to
celebrate has most meaning for our
brave survivors, many of whom are here
in the room with us today. We salute
you for your spirit and your unparalleled
perseverance to continue with your lives
in a dignified and productive manner,
and we renew our promise to you that
we will try our utmost in the future to
cater more and more to your needs.”
HRH Prince Mired Raad Al-Hussein, Chairman - NCDR
Jordan Declaration Ceremony on April 24th, 2012.

www.ncdr.org.jo
P.O.Box 143126 Amman 11844 Jordan
Tel. +9626 5859615 Fax: +9626 5859614

